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  SECTION 1 

INTRODUCTION 

1-1 ACKNOWLEDGEMENTS  

Childress Engineers is pleased to have the continued opportunity to serve as engineers for the 

Rockett Special Utility District (Rockett S.U.D.). We extend our appreciation to Kay Phillips, Jacob 

Morales and all of the staff who provided data and for their courtesy and cooperation in helping us 

complete this report. We present this water distribution system analysis and Impact Fee Capital 

Improvement Plan as aid for future project planning. 

1-2 SCOPE 

This report is intended to compile information about the existing system, review the system for 

current regulation compliance, evaluate the system under future growth conditions at a 5 and 10 

year increments and recommend improvements necessary to ensure compliance in the future.  

A. Review of Existing System 

In order to review the existing system, the following tasks must be performed: 

 1. Review and update information about the distribution system infrastructure. 

 2. Review and update the system water use records. 

3. Review the Rate Order and Standard System Operation Procedures. 

 4. Perform an updated capacity evaluation for the existing system. 

5. Identify system shortcomings and recommend improvements. 

B. Evaluation of Future System 

1. Prepare population projections and predict future supply and distribution 

requirements using regional planning tools and water usage records. 

2. Make recommendations for future supply and distribution improvements to be 

utilized in an updated Capital Improvements Plan. 

 3. Present the system results. 
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1-3 REFERENCES 

The following sources were utilized in the preparation of this report. 

a. 2026 Region C Regional Water Plan - Freese & Nichols, Inc. Plummer Associates, Inc., Cooksey 
Communications, October 2025. 

b. 2025 County Population Estimates & 2025 County Population Breakout – North Central Texas 
Council of Governments, Regional Transportation Council, 2025. 

c. 2045 NCTCOG Demographic Forecast (TAZ) – North Central Texas Council of Governments, 
Regional Transportation Council, 2026. 

d. Rules and Regulations for Public Water Systems, TAC Ch. 290 - Texas Commission on 
Environmental Quality, 2019. 
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SECTION 2 

EXISTING FACILITIES 

2-1 SERVICE AREA 

The existing Rockett S.U.D. service area begins at the intersection of Interstate Highway 35E and the 

Dallas County/Ellis County line and extends northward into Dallas County, then eastward generally 

along the County Line, with some lines extending northward into Dallas County towards Ten Mile 

Creek. The boundary then extends generally eastward to a corner approximately 6 ½ miles west of 

Interstate Highway 45, then southward through Walnut Springs, encompassing India and Bristol. It 

then extends southwesterly along the northwest side of Ennis to U.S. Highway 287, and then 

generally westward, encompassing Reagor Springs and northward to Boyce. From there it extends 

westerly to Parks School House Road, then northwesterly along the east edge of the City of 

Waxahachie and U.S. Highway 287 northwesterly along Broadhead Road, then west and north 

encompassing Spring Creek Farm. It then extends west to I-35E and south along I-35E to South Grove 

Creek. The boundary then follows northwesterly along South Grove Creek to a point 500' west of 

Westmoreland Road, then north along Westmoreland beyond Pump Station No. 9 to Red Oak Creek, 

then east along Red Oak Creek to F.M. 342. The boundary then follows along F.M. 342 to the north 

side of Red Oak at F.M. 664, then west along F.M. 664 to I-35E and north to the Dallas County Line 

and the point of beginning. Some of the service area north of Waxahachie and west of Reagor Springs 

has been exchanged or sold to the City of Waxahachie in the early 2000 timeframe and now the CCN 

looks like three (3) distinct islands.  

In all, the service area contains approximately 148.5 square miles and is shown in Figure 2-1, Service 

Area. Although there has been some area lost to CCN de-certifications in recent years, the Rockett 

S.U.D. service area is not expected to appreciably change in the near future. 
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2-2 TREATED WATER SOURCES 

The Rockett S.U.D. currently receives its water from two (2) sources: the City of Midlothian and the 

Sokoll Water Treatment Plant, which Rockett S.U.D. owns in partnership with the City of Waxahachie. 

The City of Midlothian is under contract to provide 2.0 million gallons per day (MGD) and Rockett 

S.U.D. can take up to 2.5 MGD in peak times. Starting in the 1960’s, Rockett S.U.D. utilized deep water 

wells, but no groundwater has been pumped in the last 35 years. The only remaining wells that are 

not plugged are observation wells that are being monitored by the Texas Water Development Board 

and the Prairielands Groundwater Conservation District at Plants 2, 4 and 8. In 2009, the Rockett 

S.U.D. began receiving treated water from the new Robert W. Sokoll Water Treatment Plant, with a 

current total capacity of 20 MGD that is equally divided 10 MGD each with the City of Waxahachie, 

though an expansion is underway that will increase the total capacity of the WTP to 25 MGD, 

increasing each entity’s capacity to 12.5 MGD. According the Sokoll Plant agreement, if either 

customer needs water in excess of their allotment, then they can use it if they pay all of the O&M costs 

for the water in excess of their allotment. In the past, Rockett SUD had the option to take more than 

10 MGD based on the terms of the agreement because the City of Waxahachie has historically used 

less than half of their Sokoll allotment. The City of Waxahachie has indicated that they plan to make 

changes to their system in the future to maximize allowed usage at Sokoll, so we recommend limiting 

Rockett SUD’s projected Sokoll supply back to 50% in all future projections. 

A 16" diameter PVC transmission main under relatively high pressure transfers water from 

Midlothian’s meter to Rockett S.U.D.'s elevated storage tank at Plant No. 9, and then through an 

additional 17,500 L.F. (3.4 miles) to the Kristen Pump Station. During an emergency, a larger volume 

of water can be acquired from Midlothian if valves are reconfigured to send water directly to the 3 

million gallon ground storage tank at Kristen Pump Station.  

As a backup and emergency supply to the Sokoll Water Treatment Plant, an existing 30" diameter 

transmission main from the City of Waxahachie can furnish treated water from the Waxahachie South 

Howard Road Water Treatment Plant to the Sokoll WTP and/or to the Kristen Pump Station. The 30" 
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line can transport over 16 MGD should the TRWD raw water supply or the Sokoll Treatment Plant be 

down for any reason.  

2-3 RAW WATER 

The Tarrant Regional Water District (TRWD) constructed two (2) raw water transmission lines from 

Richland-Chambers Reservoir and the Cedar Creek Reservoir to southeast Tarrant County by 

crossing the southern portion of Rockett S.U.D.'s service area many years ago. TRWD indicated in the 

1990's that it would sell up to 30 MGD to interested parties in Ellis County at one of three different 

tap points. Since then, the TRWD and Dallas Water Utilities (DWU) have planned and built the IPL 

pipeline from Richland Chambers and Cedar Creek Reservoirs to serve senior customers including 

Fort Worth, Arlington, Mansfield, and the Trinity River Authority (TRA) along with DWU, as well as 

junior customers like the Rockett S.U.D. and others in Ellis County. 

When Rockett S.U.D. took over the Bristol and Boyce systems and then contracted to sell wholesale 

water to Ferris and Palmer, they received all of those entities raw water allotments with the TRWD. 

The District has also received raw water from the City of Red Oak under another agreement. With 

that raw water and Rockett S.U.D.’s initial and previous raw water purchases, Rockett S.U.D. has a 

TRWD raw water supply of 13.016 MGD available for treatment. At peak times, Rockett S.U.D. may be 

allowed by contract to take up to 19,200 gallons per minute, or 27.648 MGD, if the plant capacity was 

available. However, the current Sokoll Plant capacity is only 20.0 MGD and that amount is split with 

Waxahachie. An additional 5.0 MGD expansion of the Sokoll treatment plant is underway. 

Current projections for Ellis County raw water use are much greater than the original 30 MGD 

envisioned by the TRWD in the 1990’s. Per the Region C 2026 regional water plan, there was 

approximately 38 MGD of water used in Ellis County during 2021. A new study is underway to 

analyze the water demands for Western Ellis and Eastern Hill Counties, and the potential for 

additional water treatment facilities, by Kennedy-Jenks for the TRWD and TRA. The participants for 

that study include those water supplies who elected to participate and pay a share of the study 
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including the City of Midlothian, City of Waxahachie, Rockett S.U.D., Buena Vista-Bethel S.U.D., Mt. 

Peak S.U.D., Sardis-Lone Elm W.S.C. and additional water supplies in Ellis County. In order to account 

for future demand and growth, Rockett S.U.D. has indicated a need for additional raw water purchase 

in the future.  

2-4 DISTRIBUTION SYSTEM 

The existing plant or pump station sites currently serving the Rockett S.U.D. include eleven (11) 

locations: Plant Nos. 1/Adams, 2/McKenna, 4/Pratt, 8/Scott, 9, India, Boyce, Bristol, Kristen, the 

Sokoll Transfer Pump Station and the currently idle Pump Station at the City of Waxahachie’s Howard 

Road Plant. These facilities are summarized in Table 2-1, Description of Facilities. The system also 

has over 3.14 million feet (595 miles) of distribution piping. A breakdown of pipe sizes can be seen 

in Figure 2-2, Distribution System Pipe Size. Existing ground and elevated storage facilities total 

14,305,000 gallons. A 16" transmission main from the City of Midlothian conveying 2 MGD (with 2.5 

MGD allowed at peak demands) and the Sokoll Water Treatment Plant provide the current potable 

water supply of 14.84 MGD.  
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Table 2-1, Description of Facilities  

  

Plant Year Standby Well Disinf.
Plant # Elev. Const. Pump Cap Low Level Overflow Low Level Overflow Type

(ft) (gpm) ***
1/Adams 525 1984 500,000 655 660 35 40

2/ 590 2010/ **Trinity 3,000,000 1,000,000 742 746 36 40 1 - 900 gpm @ 40
McKenna 2002/ 132' TDH

1985 2 - 2100 gpm @ 100
140' TDH

4 640 1977 ** Trinity, 400 156,000 250,000 766 772 34 40 4 - 500 gpm @ 4 - 25
Pratt * Woodbine, 250 100,000 165' TDH

500,000
6 615 1985 * Trinity, 475

* Woodbine, 230
8 627 1979 * Trinity, 500 500,000 * 500,000 * 746 763 23 40 3 - 750 gpm @ 3 - 50

Scott * Woodbine, 200 2 - 156,000 * 210' TDH
102,000 *

9 700 1989 100,000 * 500,000 829 834 32 37
100,000 *

India 448 2010 600,000 599 604 35 40

Boyce 536.5 2001 300,000 671.5 676.5 24.7 29.7

Bristol 475 150,000 135,000 636 640 36 40 2 - 300 gpm @ 2 - 15
160' TDH

Kristen 625 1999 3,000,000 2,000,000 770 775.5 42.5 48 1 - 1,200 gpm @ 1 - 100
145' TDH

3 - 3,900 gpm @ 3 - 250
150' TDH

Sokoll 2009 2- 2,500 gpm @ 2 - 100
Transfer (Sokoll 90' TDH

Clearwell) 2 - 4,800 gpm @ 2 - 250
165' TDH

Waxahachie 572 1999 (Waxahachie 3 - 3,250 gpm @ 3 - 100
Clearwell) 115' TDH

(ft)

Booster
Pump Motors

(hp)

Tank Level

(ft)

Booster
Pump Cap

(gal)

Elevated
Tank
(gal)

Ground
Tank

Operating Range
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In the past five decades, the Rockett S.U.D. has served some small neighborhood commercial 

businesses, churches, and schools, however, the vast majority of Rockett S.U.D.'s customer base has 

been residential. The system also provides water on a contract basis to the cities of Ferris and Palmer, 

the Sardis-Lone Elm Water Supply Corporation, the Rural Bardwell Water Supply Corporation who 

sells water to the City of Bardwell, and the Central States Water Resources-Texas Utility Operating 

Company (CSWR) that has recently purchased Howard WSC to serve the unincorporated community 

of Howard. Table 2-2 summarizes the wholesale demands. 

Table 2-2, Wholesale Water Customers 

 

The 2025 Palmer Contract outlines a maximum take of 0.271 MGD while the Ferris Contract has a 

maximum take of 0.72 MGD. The Sardis-Lone Elm W.S.C. contract allows them to take water from the 

16” City of Midlothian line and to increase their demand annually up to 1.0 MGD. The contracted take 

amount for 2026 is 0.84 MGD. Ferris currently receives its water at two locations: the original 

location is the city's ground storage tank on F.M. 664 where they receive water at their plant 

clearwell. Ferris had a contract with the Rockett S.U.D. for 100,000 gallons per day at that location 

for many years. But, with a second connection approved on FM 983, Ferris has increased their take 

to a maximum of 720,000 gallons per day and purchases all of their potable water from the Rockett 

S.U.D. Palmer currently uses about 220,000 gallons per day and their current contract matches their 

raw water allotment of 271,000 gallons per day. 

Contracted Contracted 
Pressure Amount Amount

Plane (gpm) (MGD)
City of Ferris Meter #1 2 250 0.360
City of Ferris Meter #2 1 250 0.360
City of Palmer 1 188 0.271
C.S.W.R.-Texas (Howard W.S.C.) Boyce 10 0.013
Rural Bardwell W.S.C. Boyce 122 0.175

* Sardis-Lone Elm W.S.C. 9** 583 0.840
Total Wholesale Demand 1,403 2.019

* Sardis-Lone Elm W.S.C.'s contracted amount prorates to 1 MGD (694 gpm) in 2029
** The Corporation's meter is located directly off of the 16" transmission line

 from the City of Midlothian before Plant 9. 

Wholesale
Customer
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Rockett S.U.D.'s distribution system is divided into eight (8) service areas. We shall refer to these 

areas by the plant number from which they are served. These are shown in Figure 2-3 Plant Service 

Areas. 

Plant No. 1 

Plant No. 1 currently has a 500,000 gallon elevated storage tank filled under direct pressure from the 

booster pumps and the elevated storage tank at Kristen Pump Station. The overflow elevation of the 

elevated storage tank at Pump Station No. 1 is 660 feet, providing static pressures of 50-107 pounds 

per square inch (psi) within its service area. The Plant No. 1 service area contains approximately 

1,901 active connections. It also provides water to the elevated storage tank at India as well as the 

City of Palmer.  

McKenna/Plant No. 2 

Plant No. 2 currently has a 1,000,000 gallon elevated storage tank, a 3,000,000 gallon ground storage 

tank, an observation well, one (1) 75 Hp booster pump and three (3) 150 HP booster pumps. The 

3,000,000 gallon ground storage tank is filled from the elevated tank at Kristen Pump Station through 

a 12” transmission line along FM 664. The 1,000,000 gallon elevated storage tank is filled by the 

booster pumps onsite. The overflow elevation of the elevated storage tank is 755 feet, providing static 

pressures of 50 - 121 psi within its service area. The Plant No. 2 service area contains approximately 

4,142 connections. It also provides water to the original City of Ferris connection along FM 664 that 

takes up to 720,000 gallons per day through two (2) separate connections.   

Plant No. 4 

Plant No. 4 currently has a 250,000 gallon elevated storage tank, three (3) ground storage tanks 

totaling 750,000 gallons, two (2) inactive wells that are currently being monitored by the 

Prairielands GCD and the TWDB, and four (4) 25 HP vertical pumps with variable frequency drives.  

The ground storage tanks are filled by the elevated storage tank from Kristen Pump Station. The 
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250,000 gallon elevated storage tank is filled by the booster pumps onsite. The overflow elevation of 

the elevated storage tank is 772 feet, providing static pressures of 46-85 psi within its service area. 

The Plant No. 4 service area contains approximately 871 connections.  

Plant No. 6 

Plant No. 6 is not in use and currently has two (2) plugged water wells. One well was in the Trinity 

aquifer and the other well was in the Woodbine aquifer.  

Kristen Pump Station & Plant No. 8 

Plant No. 8 is currently idle. The old facility has a 500,000 gallon elevated storage tank, a 500,000 

gallon ground storage tank, two (2) 156,000 gallon ground storage tanks, a 102,000 gallon ground 

storage tank, two (2) inactive wells that are monitored for groundwater levels, and three (3) 50 Hp 

booster pumps that are out of service. The overflow elevation of the elevated storage tank is 763 feet. 

The Plant No. 8 service area is currently served by the hub Kristen Pump Station with a 2 MG elevated 

storage tank and contains approximately 4,885 connections. Kristen pump station also provides 

water to Plant No. 1, Plant No. 2, Plant No. 4 and Boyce. 

Plant No. 9 

Plant No. 9 currently has a 500,000 gallon elevated storage tank, one (1) 100,000 gallon and one (1) 

60,000 gallon ground storage tank.  The ground storage tanks are not in service and are in the process 

of being demolished and removed. The 500,000 gallon elevated storage tank is filled under direct 

pressure from the 16" water line from the City of Midlothian.  The overflow elevation of the elevated 

storage tank is 834 feet, providing static pressures of 49-106 psi within its service area. When the 

Plant 9 elevated tank is bypassed, the direct pressure from Midlothian sometimes exceeds 120 psi. A 

new PRV is being added on the 16” bypass of the Plant 9 Elevated Tank. The Plant No. 9 service area 

contains approximately 867 connections. It can also provide water to the ground storage or elevated 

storage tank at Kristen Pump Station and/or Plant 8.  
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India  

Old Plant No. 10 had an elevated storage tank that was torn down and the site has been cleared. A 

new communications tower has been erected at Plant 10 through a lease agreement with Rockett 

S.U.D. The Plant 10 service area pressure maintenance is now covered by Plant No. 1 and a newer 

elevated tank has been erected at India. The India Elevated Storage Tank is a 600,000 gallon multi-

leg tank that was relocated from the Lantana development near Denton. The India Tank has an 

overflow elevation of 604 feet that provides pressure maintenance to the India service area and 

results in static pressures ranging from 41 to 94 psi within the service area. The India service area 

serves approximately 1,124 connections.  

Boyce 

The Boyce Plant currently has a 300,000 gallon elevated storage tank that is filled under direct 

pressure from the elevated storage at Kristen Pump Station. The overflow elevation of the tank is 

676.5 feet, providing static pressures of 44-98 psi within its service area. The Boyce service area 

contains approximately 876 connections. 

Bristol 

The Bristol Plant has a 135,000 gallon elevated storage tank, a 150,000 gallon ground storage tank 

and two (2) 15 Hp booster pumps. The ground storage tank is filled under direct pressure from the 

elevated tank at Plant 1 and/or by the onsite booster pumps. The overflow elevation of the tank is 

640 feet, providing static pressures of 53-112 psi within its service area. The Bristol service area 

contains approximately 417 connections. 
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SECTION 3 

LAND USE ASSUMPTIONS 

3-1 CERTIFICATE OF CONVENIENCE AND NECESSITY 

Some of Rockett’s service area north of Waxahachie and west of Reagor Springs was exchanged or 

sold to the City of Waxahachie in the early 2000 timeframe. Now, the CCN looks like three (3) distinct 

islands. In all, the service area contains approximately 148.5 square miles or 95,016 acres as shown 

in Figure 2-1, Service Area. Although there has been some area lost to CCN de-certifications in recent 

years, the Rockett S.U.D. service area is not expected to appreciably change. 

3-2 POTENTIAL LAND USES 

By and large, Rockett SUD’s existing customers are residential. Although there has been 

considerable interest in recent years in neighborhood commercial, light industrial, warehouse, and 

datacenters, we anticipate that the service area will remain primarily residential. In the past, most 

planning projections have anticipated a maximum density with 1.0 acre lots due to the lack of 

sanitary sewer in rural areas. However, in recent years, with lot costs increasing, large developers 

have formed entities such as municipal utility districts (MUDs) that allow them to finance and 

recover costs for infrastructure including sanitary sewer expenses, making denser development an 

option. For many of these small lot subdivisions, the density has been 4 to 6 lots per acre. Based on 

this new trend, future land use estimates will be based on 4.5 lots per acre.  

Currently, there are multiple large developments in the planning stages within the District’s service 

area. Figure 3-1 Assumed Land Use Plan has made assumptions of the most likely anticipated 

locations of future land development. The Figure shows new and recently platted developments in 

green where some developments have just been completed or are under construction. The Figure 

also shows thirty-six (36) Potential Developments in a tan color with red cross-hatched lines. 

Almost all of the Potential Developments shown are properties that have been submitted to Rockett 

as Preliminary Hydraulic Inquiries and for one reason or another, the developers have not 
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completed the Non-Standard Service Agreement with Rockett in order to move forward with the 

development. But, considerable interest has been shown in these properties and they amount to 

almost 13,000 acres. If that 13,000 acres is developed at an average of 4.5 lots per acre, then that 

area would produce about 58,000 new customers. The mid-range growth projections used in this 

report (See Section 4.2) project an increase in ten (10) years from 15,083 connections at the end of 

2025 to 20,767 at the end of 2035; (an increase of 5,684 meters). That increase is roughly ten 

(10%) percent of the 13,000 acres of potential development. It is easy to surmise that the Rockett 

SUD will not be near buildout in the next ten years.  

The current, densely developed areas within Rockett S.U.D.’s area amount to approximately 37 

square miles. 22 square miles of the service area is floodplain which cannot be developed. That 

leaves 90 square miles of the 148.5 square mile service area that is either completely undeveloped 

or could be redeveloped to a denser residential use, meaning approximately 60% of land area can 

be considered undeveloped. 
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SECTION 4 

WATER USAGE 

4-1 HISTORICAL WATER USAGE 

The historical water usage for years 2023-2025 was analyzed. The average rate of use per customer, 

including all losses, is 0.29 gallons per minute per connection. This is typical for most rural water 

systems similar in makeup to Rockett S.U.D. According to the TCEQ, the maximum daily demand is 

considered to be 2.4 times the average daily demand and the peak hourly demand is considered to be 

1.25 times the maximum daily demand if the system exceeds the minimum elevated storage 

requirements, and 1.85 times the maximum daily demand if the system uses pressure tanks or fails to 

meet the minimum elevated storage requirements. Therefore, the maximum daily demand for the 

Rockett S.U.D. system is 0.70 gpm per connection and the peak hourly demand is 1.01 gpm per 

connection. The actual maximum daily demand for your system (calculated as the average day of the 

month with the greatest use) is 0.48 gpm per connection, which is lower than the predicted value of 

0.70 gpm per connection. 

4-2 POPULATION PROJECTIONS 

Demographic population projections for Ellis County have been compiled by the Texas Water 

Development Board (TWDB), the North Central Texas Council of Governments (NCTCOG) and other 

agencies. According to NCTCOG, the actual population growth for Ellis County between 2020 and 

2025 was 4.5%. Based on the most recent NCTCOG projections, Rockett S.U.D.’s service area will 

average a 0.77% growth rate for the 2026 through 2036 time frame and 0.93% between 2026 and 

2045. According to TWDB projections in the 2026 Region C report, the areas served by Rockett S.U.D. 

will average 1.78% growth between 2030 and 2040, though Rockett S.U.D.’s current population 

already exceeds the population predicted for 2030. In the past, the projections from these entities 

have been lower than the actual population increase and they provide relative guidance. 
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The DFW area is currently experiencing unprecedented growth, which is reaching into portions of 

Rockett S.U.D.’s service area. The areas served by the Rockett S.U.D. have historically been "bedroom" 

type communities with residential water demands and 1 acre lots. In addition to increasingly dense 

single family subdivisions with up to 6 lots per acre, Rockett S.U.D. now serves data centers, schools 

and other commercial uses. Recently, there have been requests for further commercial or industrial 

development along I-35, I-45, Loop 9 and FM 664, though commercial water use varies by a great 

margin depending on whether it is an industrial warehouse or a water-cooled data center. While 

demand for development in this area is evident, one main factor slowing area growth is that many of 

the existing lines are undersized. As developers come that are willing to upsize lines, others will 

follow, speeding up growth.  

Over the past 10 years, Rockett S.U.D.’s connection count grew at an average rate of 2.5%, with the 

past 3 years averaging out to 3.4%. Preliminary requests, particularly from large commercial 

developments, indicate that growth will remain steady in the short term. Since growth is subject to 

significant variance, we explored low, medium and high growth projections.   



 

Capital Improvement Plan 2026  21 

The low range, which aligns with regional planning projections, shown in Table 4-1a, assumes 2% 
growth rate. 

Table 4-1a, Low Retail Projections 

 

The medium range, shown in Table 4-1b, reflecting recent growth trends in Rockett S.U.D.’s system, 
assumes a growth of 3.5% for 5 years and then reduces to 3.0%.  

Table 4-1b, Medium Retail Projections 

 

The high range, shown in Table 4-1c, reflects past population growth trends in the county, starting at 
5% growth and tapering down to 3.5% after 5 years.  

Table 4-1c, High Retail Projections 

 

Percent Total 
Year Growth Conn. (Ea.)
2025 3.00 15083
2026 2.00 15385
2027 2.00 15692
2028 2.00 16006
2029 2.00 16326
2030 2.00 16653
2031 2.00 16986
2032 2.00 17326
2033 2.00 17672
2034 2.00 18026
2035 2.00 18386

Percent Total 
Year Growth Conn. (Ea.)
2025 3.00 15083
2026 3.50 15611
2027 3.50 16157
2028 3.50 16723
2029 3.50 17308
2030 3.50 17914
2031 3.00 18451
2032 3.00 19005
2033 3.00 19575
2034 3.00 20162
2035 3.00 20767

Percent Total 
Year Growth Conn. (Ea.)

2025 3.00 15083
2026 5.00 15837
2027 5.00 16629
2028 5.00 17460
2029 5.00 18333
2030 5.00 19250
2031 3.50 19924
2032 3.50 20621
2033 3.50 21343
2034 3.50 22090
2035 3.50 22863
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Figure 4-1, below, summarizes the effect of the various projections on total connection count over 
time.  

Figure 4-1, Projected Growth in the System 

 

For the purpose of this study, the mid-range growth projection will be used as a conservative middle 

ground.  While consideration was given to concentrating the percent growth in certain parts of the 

of the system, the land use plan show in Figure 3-1 reflects balanced interest across the entire system. 

Additionally, the industrial and data center demands typically are looking for larger properties in 

undeveloped areas, balancing out residential demands that are often more closely located to existing 

developments. 

To determine the growth factor, the equation F= (1+R)n is utilized. F is the future growth factor, R is 

the growth rate as a decimal number and n is the number of years. For our assumed growth rate of 

3.5% over the first 5 years, the growth factor for 2030 is 1.19. This factor was used in the system 

capacity evaluation to help predict future capacity needs. For the next 5 years of growth tapering 

down to 3% by 2035, the growth factor would be 1.16. Both factors are multiplied together to arrive 
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at the 10 year growth factor 1.38. Based on these numbers, the adjusted projected growth of the 

overall 2025 connection count of 15,083 will grow to 17,914 connections in 2030 and to 20,767 

connections in 2035. Using the previously described growth rates yields a peak demand in the year 

2030 of 18.57 MGD and 21.43 MGD in the year 2035. We will use these projected meter counts to 

evaluate the distribution system in this report.  

4-3 PROJECTED WATER DEMANDS 

In Section 4-2, projections were established for a ten-year time frame. However, demand projections 

20 to 50 years and beyond are simply a "best guess scenario" based on the information available at 

the time of the projections and are not included. Therefore, improvements noted in this report will 

be for the short-term 5-year projection (2030) and then a ten-year projection (2035). We suggest 

that future system needs beyond the year 2035 be re-evaluated at a later date. 

4-4 FUTURE WATER NEEDS 

A comparison of existing peak water needs versus existing water purchase contracts reveals that, 

with the current customer base, the Rockett S.U.D. will have a potable water supply shortfall by 2030 

of approximately 2.3 MGD. This shortfall can be addressed by buying the additional raw water as 

required for treatment at the Sokoll WTP and/or by increasing the water purchase contracts.  
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SECTION 5 

CAPACITY EVALUATION 

5-1 GENERAL 

The TCEQ not only mandates that distribution pressure meet minimum standards, but it also 

produces regulations for other aspects of the system as well. Minimum standards are established for 

water supply capacity, total system storage volume (both ground and elevated combined), elevated 

storage volume, and booster pump capacities as well. In this section we will review Rockett S.U.D.'s 

existing facilities with respect to these items and identify any shortcomings. Then, based on the 

anticipated growth rate we will evaluate the system in the year 2030 and again in 2035. The 

minimum requirements for potable water supply, total storage, elevated storage, and pumping 

capacity for public water systems are as follows: 

 Potable Water Supply Requirement – 0.60 gpm/conn.  

 Total Storage Requirement – 200 gal/conn. 

 Elevated Storage Requirement – 100 gal/conn., but 200 gal/conn. for reduced pumping 

requirements 

 Pumping Requirement –0.6 gpm/conn. since 200 gal/conn. of elevated storage is provided 

5-2 POTABLE WATER SUPPLY 

Rockett S.U.D. has a mixture of supply sources and components. Surface water is received from two 

(2) sources at two (2) different plant sites. The system also has the ability to convey water "flowing 

down hill" from service area to service area. The TCEQ requires that a water supply of 0.6 gpm per 

connection be provided to each service area independently as well as to the system as a whole. It 

does not matter whether the supply is from a well on site, a dedicated transmission line, or through 

the distribution system as long as the system can meet the requirements. 

In Table 5-1, Potable Water Supply Summary (2026), we have summarized the supply availability to 

each of the plants or service areas. The supply, whether from Midlothian or Waxahachie, is shown at 
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the plant where it is received. The City of Midlothian water, which is delivered through the 16" 

pipeline, can be received at Plant No. 9 and at Plant No. 8. For the purpose of this evaluation, Plant 

No. 9 is assumed to receive enough water to meet the requirement for the area, with the balance 

being received at Plant No. 8. Although it is possible for Rockett S.U.D. to receive more water from 

Midlothian and TRWD than the contract amounts, we have limited this evaluation to only contract 

quantities as specified by the state. The Midlothian contract is for a yearly average of 2.0 MGD, but 

water can be taken at a rate of 2.5 MGD (1,736 gpm). 

Table 5-1, Potable Water Supply Summary (2026) 

 

Examining the availability columns, it appears as though Rockett S.U.D. is deficient in regards to 

supply at most of its plants. However, due to the system's ability to convey water from one area to 

another, the total availability is the most important metric to look at. Water received at Plant No. 8 

can be conveyed either directly or indirectly to the elevated tanks at Plant Nos. 1, 2, 4, India, Bristol 

and Boyce. It can also be sent to the ground storage tanks at Plants Nos. 4 and 9. The totals under the 

service area availability columns indicate that Rockett S.U.D. meets requirements, but the current 

supply will only meet TCEQ’s required capacity for an additional 322 connections.  

Requirement - 0.6 gpm/conn.

(gpm)  *
+ Plant 1 1,901 1,141 0 438 -1,579 -2,631
+ Plant 2 4,142 2,485 0 250 -2,735 -4,559
+ Plant 4 871 523 0 0 -523 -871

** Kristen/Plt. 8 4,923 2,954 9,543 0 6,589 10,982
** Plant 9 867 520 1,103 583 0 0
+ India 1,124 674 0 0 -674 -1,124
+ Boyce 838 503 0 132 -635 -1,058
+ Bristol 417 250 0 0 -250 -417

Total 15,083 9,050 10,646 1,403 193 322
* Reference Table 2.2 for wholesale demand summary
+  Kristen furnishes supply capacity for Plants 1,  2,  4, India, Bristol, & Boyce.

** Plant 9 and Kristen can peak to 2.5 MGD from Midlothian, Kristen also receives 
Sokoll WTP water. For the purpose of this supply evaluation, Plant 9 is assumed 
to receive only the minimum required amount of supply, while Kristen receives
the remainder of the purchased water.

Existing Req. Cap Water Demand Availability
Purchased Wholesale Service Area

(conn.) (gpm) (gpm) (gpm) (conn.)



 

Capital Improvement Plan 2026  26 

Table 5-2, Projected Potable Water Supply Summary (2030), shows the projected requirements 

based on a growth of 3.5%. If no additional supply is added prior to 2030, the totals under the service 

area availability columns indicate that Rockett S.U.D.’s supply is deficient by 1,616 gpm or 2.33 MGD.  

Table 5-2, Projected Potable Water Supply Summary (2030) 

 

Table 5-3, Projected Potable Water Supply Summary (2035), contains the projected requirements for 

2035. If no additional supply is added prior to 2035, the totals under the service area availability 

columns indicate that Rockett S.U.D.’s supply is deficient by 3,328 gpm or 4.79 MGD. 

Table 5-3, Projected Potable Water Supply Summary (2035) 

 

Requirement - 0.6 gpm/conn.
Assumptions - Wholesale Customers will take the contracted amounts.

  - 3.5% growth rate. (Growth Factor - 1.1877).

(gpm)  *
+ Plant 1 1,901 2,258 1,355 0 438 -1,793 -2,988
+ Plant 2 4,142 4,919 2,952 0 250 -3,202 -5,336
+ Plant 4 871 1,034 621 0 0 -621 -1,034

** Kristen/Plt. 8 4,923 5,847 3,508 9,334 0 5,826 9,710
** Plant 9 867 1,030 618 1,312 694 0 0
+ India 1,124 1,335 801 0 0 -801 -1,335
+ Boyce 838 995 597 0 132 -729 -1,215
+ Bristol 417 495 297 0 0 -297 -495

Total 15,083 17,914 10,748 10,646 1,514 -1,616 -2,694
* Reference Table 2.2 for wholesale demand summary
+  Kristen furnishes supply capacity for Plants 1,  2,  4, India, Bristol, & Boyce.

** Plant 9 and Kristen can peak to 2.5 MGD from Midlothian, Kristen also receives 
Sokoll WTP water. For the purpose of this supply evaluation, Plant 9 is assumed 
to receive only the minimum required amount of supply, while Kristen receives
the remainder of the purchased water.

Service AreaPurchased Wholesale

(conn.)
Water
(gpm)(conn.) (gpm) (gpm)

Projected
(conn.)

DemandExisting Req. Cap Availability

Requirement - 0.6 gpm/conn.
Assumptions - Wholesale Customers will take the contracted amounts.

  - 2026-2030 growth rate at 3.5%.
  - 2031-2035 growth rate at 3%. 
Ten year Growth Factor = 1.3768

(gpm)  *
+ Plant 1 1,901 2,617 1,570 0 438 -2,008 -3,347
+ Plant 2 4,142 5,703 3,422 0 250 -3,672 -6,120
+ Plant 4 871 1,199 720 0 0 -720 -1,199

** Kristen/Plt. 8 4,923 6,778 4,067 9,236 0 5,169 8,615
** Plant 9 867 1,194 716 1,410 694 0 0
+ India 1,124 1,548 929 0 0 -929 -1,548
+ Boyce 838 1,154 692 0 132 -824 -1,374
+ Bristol 417 574 344 0 0 -344 -574

Total 15,083 20,767 12,460 10,646 1,514 -3,328 -5,547
* Reference Table 2.2 for wholesale demand summary
+  Kristen furnishes supply capacity for Plants 1,  2,  4, India, Bristol, & Boyce.

** Plant 9 and Kristen can peak to 2.5 MGD from Midlothian, Kristen also receives 
Sokoll WTP water. For the purpose of this supply evaluation, Plant 9 is assumed 
to receive only the minimum required amount of supply, while Kristen receives
the remainder of the purchased water.

Purchased Service AreaWholesale
Existing Projected Req. Cap Water AvailabilityDemand

(conn.)(conn.) (conn.) (gpm) (gpm) (gpm)
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5-3 TOTAL STORAGE 

Rockett S.U.D. is in exceptional shape as far as existing total storage is concerned. According to Table 

5-4, Total Storage Summary (2026), each service area exceeds the TCEQ requirement of 200 gallons 

per connection by more than 8,000,000 gallons. Table 5-5, Projected Total Storage Summary (2030), 

continue to show that the system greatly exceeds the requirements. Except for the need for additional 

total storage in the Plant 1 service area in 2035, as denoted in Table 5-6, we do not anticipate the 

addition of any other new ground storage to meet TCEQ storage requirements in the near future.  

Table 5-4, Total Storage Summary (2026) 

 
Table 5-5, Projected Total Storage Summary (2030) 

 
Table 5-6, Projected Total Storage Summary (2035) 

 

Requirement - Total storage 200 gal/conn.

Plant 1 1901 380,200 0 500,000 500,000 119,800 599
Plant 2 4142 828,400 3,000,000 1,000,000 4,000,000 3,171,600 15,858
Plant 4 871 174,200 756,000 250,000 1,006,000 831,800 4,159
Plant 9 867 173,400 0 500,000 500,000 326,600 1,633
India 1124 224,800 0 600,000 600,000 375,200 1,876
Boyce 838 167,600 0 300,000 300,000 132,400 662
Bristol 417 83,400 150,000 135,000 285,000 201,600 1,008
Kristen 4,923 984,600 3,000,000 2,000,000 5,000,000 4,015,400 20,077
Total 15,083 3,016,600 6,906,000 5,285,000 12,191,000 9,174,400 45,872

Availability
Req. Ground Elevated Total

Existing Storage Storage Storage Storage
(conn.)(conn.) (gal) (gal) (gal) (gal) (gal)

Requirement - Total storage 200 gal/conn.
Assumptions - 3.5% growth rate

Plant 1 2258 451,564 0 500,000 500,000 48,436 242
Plant 2 4919 983,891 3,000,000 1,000,000 4,000,000 3,016,109 15,081
Plant 4 1034 206,897 756,000 250,000 1,006,000 799,103 3,996
Plant 9 1030 205,947 0 500,000 500,000 294,053 1,470
India 1335 266,995 0 600,000 600,000 333,005 1,665
Boyce 995 199,059 0 300,000 300,000 100,941 505
Bristol 495 99,054 150,000 135,000 285,000 185,946 930
Kristen 5,847 1,169,409 3,000,000 2,000,000 5,000,000 3,830,591 19,153
Total 17,914 3,582,816 6,906,000 5,285,000 12,191,000 8,608,184 43,041

Availability
Req. Ground Elevated Total

Projected Storage Storage Storage Storage
(conn.)(conn.) (gal) (gal) (gal) (gal) (gal)

Requirement - Total storage 200 gal/conn.
Assumptions - 3% growth rate  - 2026-2030 growth rate at 3.5% & 2031-2035 growth rate at 3%.

Ten year Growth Factor = 1.3768

Plant 1 2,617 523,478 0 500,000 500,000 -23,478 -117
Plant 2 5,703 1,140,583 3,000,000 1,000,000 4,000,000 2,859,417 14,297
Plant 4 1,199 239,847 756,000 250,000 1,006,000 766,153 3,831
Plant 9 1,194 238,746 0 500,000 500,000 261,254 1,306
India 1,548 309,516 0 600,000 600,000 290,484 1,452
Boyce 1,154 230,760 0 300,000 300,000 69,240 346
Bristol 574 114,829 150,000 135,000 285,000 170,171 851
Kristen 6,778 1,355,647 3,000,000 2,000,000 5,000,000 3,644,353 18,222
Total 20,767 4,153,406 6,906,000 5,285,000 12,191,000 8,037,594 40,188

Req. Ground Elevated Total

(gal) (gal) (conn.)
Projected Storage

(conn.) (gal) (gal) (gal)
Storage Storage Storage Availability
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5-4 ELEVATED STORAGE 

Rockett S.U.D. far exceeds the TCEQ requirement of 100 gallons per connection of elevated storage.  

In fact, a quick glance at Table 5-7, Elevated Storage Summary (2026), Table 5-8, Projected Elevated 

Storage Summary (2030), and Table 5-9, Projected Elevated Storage Summary (2035), reveal that all 

service areas with the exception of Plant Nos. 1 and 2 have over 200 gallons per connection which 

reduces their booster pumping capacity to 0.6 gpm per connection rather than the standard 

requirement of 2.0 gpm per connection throughout the period of study. 

Table 5-7, Elevated Storage Summary (2026) 

 

Table 5-8, Projected Elevated Storage Summary (2030) 

 

  

Requirement - 200 gal/ conn. to reduce booster pumping from 2.0 gpm/conn. to 0.6 gpm/conn.

Plant 1 1,901 380,200 500,000 119,800 599
Plant 2 4,142 828,400 1,000,000 171,600 858
Plant 4 871 174,200 250,000 75,800 379
Plant 9 867 173,400 500,000 326,600 1,633
India 1,124 224,800 600,000 375,200 1,876
Boyce 838 167,600 300,000 132,400 662
Bristol 417 83,400 135,000 51,600 258
Kristen 4,923 984,600 2,000,000 1,015,400 5,077
Total 15,083 3,016,600 5,285,000 2,268,400 11,342

Required Existing
Existing Cap Cap Availability
(conn.) (gal) (gal) (gal) (conn.)

Requirement - 200 gal/ conn. to reduce booster pumping from 2.0 gpm/conn. to 0.6 gpm/conn.
Assumptions - 3.5% growth rate

Plant 1 2258 451,564 500,000 48,436 242
Plant 2 4919 983,891 1,000,000 16,109 81
Plant 4 1034 206,897 250,000 43,103 216
Plant 9 1030 205,947 500,000 294,053 1,470
India 1335 266,995 600,000 333,005 1,665
Boyce 995 199,059 300,000 100,941 505
Bristol 495 99,054 135,000 35,946 180
Kristen 5,847 1,169,409 2,000,000 830,591 4,153
Total 17,914 3,582,816 5,285,000 1,702,184 8,511

(conn.)(conn.) (gal) (gal) (gal)

Required Existing
Projected Cap Cap Availability
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Table 5-9, Projected Elevated Storage Summary (2035) 

 

5-5 BOOSTER PUMPS 

According to the TCEQ, booster pump capacity of 2 gpm per connection must be provided. If there is 

at least 200 gallons per connection of elevated storage available, then the pumping requirement is 

reduced to 0.6 gpm per connection. Kristen/Plant No. 8 is the central hub in Rockett S.U.D.'s system. 

The District receives City of Midlothian water directly into the elevated tank and/or ground storage 

tanks, and receives City of Waxahachie water from the George Kristen Pump Station directly into the 

elevated tank. Plant Nos. 1, 8, India, Boyce and Bristol are supplied by Kristen/Plant No. 8 and the 

George Kristen Pump Station.  In addition, they also furnish water to Plant No. 2 and Plant No. 4. Table 

5-10, Booster Pump Summary (2026), provides a summary of the existing booster pump facilities. In 

Rockett S.U.D.'s situation, the downstream elevated tanks are supplied with water from the tanks in 

a higher pressure plane. All of the pump stations are required to only provide 0.6 gpm per connection, 

since they have the required 200 gallons of elevated storage per connection through the study period, 

and several areas receive supply water directly to the elevated storage tank. From Table 5-10, the 

overall system provides an excess booster pumping capacity of 7,050 gpm (10.2 MGD).   

 

 

 

Requirement - Total storage 200 gal/conn.
Assumptions - 3% growth rate - 2026-2030 growth rate at 3.5% & 2031-2035 growth rate at 3%.

Ten year Growth Factor = 1.3768

Plant 1 2,617 523,478 500,000 -23,478 -117
Plant 2 5,703 1,140,583 1,000,000 -140,583 -703
Plant 4 1,199 239,847 250,000 10,153 51
Plant 9 1,194 238,746 500,000 261,254 1,306
India 1,548 309,516 600,000 290,484 1,452
Boyce 1,154 230,760 300,000 69,240 346
Bristol 574 114,829 135,000 20,171 101
Kristen 6,778 1,355,647 2,000,000 644,353 3,222
Total 20,767 4,153,406 5,285,000 1,131,594 5,658

(conn.)(conn.) (gal) (gal) (gal)

Required Existing
Projected Cap Cap Availability
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Table 5-10, Booster Pump Summary (2026) 

 

In Table 5-11, Booster Pump Summary (2030), the the overall system provides an excess of 4,832 

gpm (6.96 MGD) excess booster pump capacity. 

Table 5-11, Booster Pump Summary (2030) 

 

Plant No. 9 is supplied directly from the City of Midlothian line and therefore does not require 

any pumping facilities.   

  

  

Requirement - 0.6 gpm/conn. If only 100 gal/conn. of elevated storage is provided, 
requirement is increased to 2.0 gpm/conn.

Assumptions - Wholesale customers take contracted amounts

^ + Plant 1 1,901 1,141 438 1,579 0 -1,579
^ Plant 2 4,142 2,485 250 2,735 4,200 1,465 1,465
^ Plant 4 871 523 0 523 2,000 1,477 1,477

4,923 2,954 0 2,954 9,600 6,646 4,450
+ Plant 9 867 520 0 * 520 0 0

^ + India 1,124 674 0 674 0 -674
^ + Boyce 838 503 132 635 0 -635

^ Bristol 417 250 0 250 600 350 350
Total 15,083 9,050 820 9,870 16,400 7,050

^ Supply provided by booster pumps at Plant No. 8 and Kristen
+ Only supply and elevated storage provided, booster pumps are not required
* The Sardis - Lone Elm WSC meter takes water off the 16" transmission line at pressure from the City of 

Midlothian before Plant 9, so that demand is not considered for booster pumping capacity

Kristen/Plant 8

Downstream  Areas
(gpm)

Existing
(conn.)

Req. Cap
(gpm)

Pump Cap
(gpm) (gpm)

Availability
(gpm)

Demand Capacity
(gpm)

Approx. Service Area Available for all   Wholesale Total Req'd.Service Area

Requirement - 0.6 gpm/conn. If only 100 gal/conn. of elevated storage is provided, 
requirement is increased to 2.0 gpm/conn.

Assumptions - Wholesale customers take contracted amounts.
3.5% growth rate

^ + Plant 1 2,258 1,355 438 1,793 0 -1,793
Plant 2 4919 2,952 250 3,202 4,200 998 998
Plant 4 1034 621 0 621 2,000 1,379 1,379

5847 3,508 0 3,508 9,600 6,092 2,849
+ Plant 9 1030 618 0 * 618 0 -618

^ + India 1335 801 0 801 0 -801
^ + Boyce 995 597 132 729 0 -729

Bristol 495 297 0 297 600 303 303
Total 17,914 10,748 820 11,568 16,400 4,832

^ Supply provided by booster pumps at Plant No. 8 and Kristen
+ Only supply and elevated storage provided, booster pumps are not required
* The Sardis - Lone Elm WSC meter takes water off the 16" transmission line at pressure from the City of 

Midlothian before Plant 9, so that demand is not considered for booster pumping capacity

Kristen/Plant 8

Wholesale Total Req'd. Approx. Service Area Available for all   
Existing Req. Cap Demand Capacity
(conn.) (gpm) (gpm) (gpm)

Service Area

(gpm)
Pump Cap Availability Downstream  Areas

(gpm) (gpm)
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According to Table 5-12, Booster Pump Summary (2035), the overall system wide pumping capacity 

will have an excess of 3,120 gpm (4.49 MGD). 

Table 5-12, Booster Pump Summary (2035) 

 

5-6 EMERGENCY POWER 

Due to the large scale natural disasters in recent years such as hurricanes, floods and ice storms, the 

TCEQ has become very strict on the emergency backup power requirements. In the past, it was 

sufficient to show a good power outage record from your power provider. However, in lieu of these 

wide scale events, backup power is now viewed as essential. According to the TCEQ Chapter 290.45 

(h), emergency power is required for systems which serve more than 250 connections and do not 

meet the elevated storage requirement of 100 gallons per connection. Sufficient emergency power 

must be provided to deliver a minimum of 0.35 gpm per connection to the distribution system in the 

event of the loss of normal power supply. Alternately, an emergency interconnection can be provided 

with another public water system that has emergency power and is able to supply at least 0.35 gpm 

for each connection in the combined system. Emergency power facilities in systems serving 1,000 

connections or greater must be serviced and maintained in accordance with level 2 maintenance 

requirements contained in the current National Fire Protection Association (NFPA 110 Standard). 

Currently, there are existing generators at the Kristen Pump Station and at the Sokoll Transfer Pump 

Station.  

Requirement - 0.6 gpm/conn. If only 100 gal/conn. of elevated storage is provided, 
requirement is increased to 2.0 gpm/conn.

Assumptions - Wholesale customers take contracted amounts
2026-2030 growth rate at 3.5% & 2031-2035 growth rate at 3%.
Ten year Growth Factor = 1.3768

 ̂+ Plant 1 2,617 1,570 438 2,008 0 -2,008
Plant 2 5,703 3,422 250 3,672 4,200 528 528
Plant 4 1,199 720 0 720 2,000 1,280 1,280

6,778 4,067 0 4,067 9,600 5,533 1,236
+ Plant 9 1,194 716 0 * 716 0 -716
 ̂+ Plant 10 1,548 929 0 929 0 -929
 ̂+ Boyce 1,154 692 132 824 0 -824

Bristol 574 344 0 344 600 256 256
Total 20,767 12,460 820 13,280 16,400 3,120

^ Supply provided by booster pumps at Plant No. 8 and Kristen
+ Only supply and elevated storage provided, booster pumps are not required
* The Sardis - Lone Elm WSC meter takes water off the 16" transmission line at pressure from the City of 

Midlothian before Plant 9, so that demand is not considered for booster pumping capacity

Kristen/Plant 8

(gpm) (gpm)(gpm)(conn.) (gpm) (gpm) (gpm)
Demand Capacity Pump Cap

Service Area Available for all   
Availability Downstream  Areas

Approx.
Existing Req. Cap

Total Req'd.WholesaleService Area
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SECTION 6 

RECOMMENDATIONS 

6-1 GENERAL 

We have reviewed Rockett S.U.D.’s system in order to verify its compliance with TCEQ regulations as 

the system grows. Below, we will discuss the various recommended improvements from this review. 

As many of these areas are growing increasingly more congested, and the cost of installing large lines 

is increasing, it is important to adequately size the lines as they are constructed. It is much less 

expensive to construct one line that is adequately sized to convey future demands than it is to have 

to parallel a relatively new line in only a few years. 

Tables 6-1 and 6-2 contain lists of all the proposed capital improvement descriptions and projected 

costs for 2026 and 2030, with the project locations shown in Figure 6-1 and Figure 6-2. Items within 

each service area for a particular study period are in order of importance. Priorities between service 

areas are more difficult to establish. However, special attention should be given to the service areas 

of Kristen/Plant No.8 and Plant No. 1 since they supply other service areas. 

6-2 SUPPLY 

As stated in Section 6, Rockett S.U.D. is currently deficient in supply capacity, but there are 

opportunities to increase water purchases from the existing contracts with TRWD and the City of 

Midlothian or purchase from other sources. Having multiple sources increases the level of reliability 

and there is also the added benefit that the City of Midlothian water is delivered to the Plant No. 9 

Elevated Tank without pumping. Therefore, we recommend that Rockett S.U.D. continue to use all of 

its purchased water sources and purchase additional water supply, as possible. 

The original Sokoll plant designer at Plummer Associates is working on the next plant expansion to 

add 5 MGD capacity to the Sokoll plant, including either improvement to or certification of the 

membranes and other minimal improvements, bringing the total peak capacity to 25 MGD. The 5 
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MGD expansion is considered to be relatively easy since many of the basins and the piping hydraulic 

capacity already exceeds 25 MGD. Additionally, the raw water pipeline from the Houston Hill Pump 

Station is currently gravity flow and has a current capacity of 28 MGD, so would not need 

improvement up to 25 MGD. Expansions beyond the 25 MGD capacity will require considerable 

improvement in infrastructure at a significantly greater cost. Because Rockett SUD currently has raw 

water rights from TRWD of 13.016 MGD available for treatment, with peaking of 27.648 MGD 

allowed, the raw water supply will be sufficient and the limiting factor is how much of that water can 

be conveyed and treated. Additional dedication of raw water rights will be required should additional 

water purchases from Midlothian be considered and other constraints may arise if purchasing from 

other water sources. 

With the 5 MGD plant expansion from the Sokoll Plant, of which Rockett would get 2.5 MGD, and with 

a purchase of 3 MGD of additional treated water the total supply capacity would be: 

 2.5 MGD + 12.5 MGD + 3 MGD= 18 MGD.  

The 18 MGD supply will satisfy the mid-range projected TCEQ supply requirements (0.6 

gpm/connection) through 2030. To get to the total 20.12 MGD supply needed for 2035, options to 

consider include coordinating with the City of Waxahachie to use a larger percentage of the total 25 

MGD Sokoll capacity by paying a larger portion of the operation and maintenance fees, considering a 

second  Sokoll Water Treatment Plant expansion, or purchasing additional treated water from other 

sources. Many meetings, negotiations, and decisions will have to be completed by Rockett S.U.D. staff 

and representatives in order for any additional water to come to fruition.  

After negotiations and raw water contracts are completed, it should be noted that a large future water 

customer like a water-cooled data center can far exceed all projections and will most certainly 

require additional supply, for which those users will be responsible for carrying all costs. 
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6-3 TOTAL AND ELEVATED STORAGE 

Rockett S.U.D. is in excellent shape as far as storage requirements are concerned. The system has 

enough elevated storage to supply nearly one (1) day of average use and enough ground storage to 

supply nearly two (2) days of average use. However, in order to maximize the use of purchased water 

while minimizing electrical costs, wear and tear on the system's pumping facilities, and provide more 

reliable pressure, we recommend that the following additional storage facilities be constructed: 

 Construct a 1.5 million gallon elevated storage in the Plant No. 1 service area. Additional 

elevated storage at this point will help provide more reliable pressure in the Plant No. 1 area 

while preventing the large pumps at the George Kristen Pump Station from short cycling. 

 Construct a 1 million gallon elevated storage in the Plant No. 2 service area. Additional 

elevated storage at this point will help provide more reliable pressure in the Plant No. 2 area 

while preventing the large pumps at the George Kristen Pump Station from short cycling. 

6-4 BOOSTER PUMPS AND ELEVATED STORAGE 

In the Plant No. 1 and No. 2 service areas, we recommend that additional elevated tanks of 1.5 MG 

and 1.0 MG respectively, be provided as noted in 7.3 above. If those tanks are not provided, then the 

booster pumping requirement will increase to 2 gpm/connection from the current 0.6 gpm/ 

connection. 

6-5 EMERGENCY POWER  

Rockett S.U.D. should carefully consider the installation of power generation at Plant No. 2 to provide 

better service reliability to both existing and future customers in the growing area. Having power 

generation would allow the service area to fill the elevated tanks with any excess supply in the Plant 

8 and Kristen service areas in the event of a power outage.  
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Table 6-1, Proposed System Improvements (2026-2030) 
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Table 6-2, Proposed System Improvements (2030-2035) 
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  APPENDIX 



ROCKETT SPECIAL UTILITY DISTRICT
1 PH 1 - 20" Transmission Line from FM 387 to Bells Chapel Road
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 Clearing, Grubbing & Tree Removal 1 LS $15,000.00 $15,000.00
2 20" C900 DR 18 Water Main 10,620 LF $195.00 $2,070,900.00
3 30" Tee W/ Reducers, Solid Sleeves & Tie-In 1 EA $14,000.00 $14,000.00
4 30" Butterfly Valves 2 EA $14,000.00 $28,000.00
5 20" Butterfly Valves 6 LS $11,000.00 $66,000.00
6 24" HDPE by Directional boring @ Creek 750 LS $350.00 $262,500.00
7 24" x 20" PVC to Poly Transition Cplgs. 4 EA $3,000.00 $12,000.00
8 12" Gate Valve & Stub-Out 1 EA $4,500.00 $4,500.00
9 8" Gate Valve & Stub-Out 1 EA $3,600.00 $3,600.00

10 2" Vacuum and Air Valves W/ pipe bollards 4 EA $7,500.00 $30,000.00
11 6" Blowoff Valves W/ pipe bollards 3 EA $6,800.00 $20,400.00
12 Fire Hydrant Assemblies 2 EA $9,100.00 $18,200.00
13 30" Casing by boring 90 LF $580.00 $52,200.00
14 Gravel Driveway Replacement 90 LF $30.00 $2,700.00
15 Erosion Control 1 LS $10,000.00 $10,000.00

Subtotal $2,610,000.00
Contingency 10% $261,000.00

Contruction Total $2,871,000.00
Engineering and Special Services $261,000.00
Subsurface Investigation $15,000.00
Easement Aquisition (8) $24,000.00
R.O.W. Agent $55,000.00
Surveying $34,000.00 
TOTAL PROJECT COST $3,260,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
2 PH 2 - 20" Transmission Line from Bells Chapel Road to N. Line of 164 Acre Tract
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 Clearing, Grubbing & Tree Removal 1 LS $15,000.00 $15,000.00
2 20" Water Main 4,280 LF $195.00 $834,600.00
3 20" Butterfly Valves 1 EA $11,000.00 $11,000.00
4 6" Gate Valves 1 EA $2,800.00 $2,800.00
5 2" Vacuum and Air Valves 1 LS $7,500.00 $7,500.00
6 4" Blowoff Valves 1 LS $6,800.00 $6,800.00
7 Fire Hydrant Assemblies 1 EA $7,500.00 $7,500.00
8 30" Casing by boring 160 LF $580.00 $92,800.00
9 Driveway Bores 90 LF $180.00 $16,200.00

10 Gravel Driveway Replacement 150 LF $30.00 $4,500.00
11 Erosion Control 1 LS $6,000.00 $6,000.00

Subtotal $1,004,700.00
Contingency 10% $100,470.00

Contruction Total $1,105,170.00
Engineering and Special Services $110,000.00
Subsurface Investigation $12,000.00
Easement Aquisition (15) $45,000.00
R.O.W. Agent $90,000.00
Surveying $20,000.00 
TOTAL PROJECT COST $1,382,170.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
3 Twin Lakes Upgrades
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & fittings 4884 LS $115.00 $561,660.00
2 12" Gate Valves w/boxes 9 LS $4,800.00 $43,200.00
3 8" PVC C900 DR18 Water Main to include pipe & fittings 220 LF $80.00 $17,600.00
4 8" Gate Valves w/boxes 2 EA $3,800.00 $7,600.00
5 20" x 12" Hot Tap Connection W/ Tapping Sleeve 1 EA $9,000.00 $9,000.00
6 12" Connection to 20" Main W/ 12" Stubout 1 EA $3,500.00 $3,500.00
7 12" x 6" Connections 2 EA $3,200.00 $6,400.00
8 12" x 3" Connections 1 EA $3,000.00 $3,000.00
9 12" x 2" Connections 2 EA $2,500.00 $5,000.00

10 8" Connection to 20" Main W/ 8" Stubout 1 EA $3,500.00 $3,500.00
11 8" x 3" Connection 1 EA $3,500.00 $3,500.00
12 6" Gate Valves w/boxes 1 EA $3,200.00 $3,200.00
13 2" Gate Valves w/boxes 2 EA $2,800.00 $5,600.00
14 6" Plug & Block 6 EA $1,800.00 $10,800.00
15 18" diam. Welded Steel Casing by Boring 150 LF $350.00 $52,500.00
16 12" diam. Driveway Bores 226 LF $95.00 $21,470.00
17 1" Poly SDR 9 shortside services 16 EA $1,500.00 $24,000.00
18 1" Poly SDR 9 longside services W/ 2" Casing by Boring 6 EA $4,200.00 $25,200.00
19 Fire Hydrant Assemblies 3 EA $8,500.00 $25,500.00
20 Gravel Drive Replacement 22 SY $60.00 $1,320.00
21 Erosion Control 1 LS $7,500.00 $7,500.00
22 Grass Seeding 99,100 SF $0.10 $9,910.00

Subtotal $850,960.00
Contingency 10% $85,096.00

Contruction Total $936,056.00
Engineering and Special Services $90,000.00
Easement Aquisition (10) $42,000.00
TOTAL PROJECT COST $1,068,056.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date

  

      

S
T

ATE 
OF TEXA

S

R
EG STERE

D

58726

P
R

O
F

E
SS
IONAL E

NG
IN

E
E

R

BENJAMIN S. SHANKLIN

 

 

I

2-11-2026

11/2/2026

11-2-2026



ROCKETT SPECIAL UTILITY DISTRICT
4 Plant 9 PRV/Control Valve
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" Meter/Control Valve/PRV including vault, bypass & fittings 1 EA $70,000.00 $70,000.00
2 PRV Location Site Work 1 LS $10,000.00 $10,000.00
3 SCADA Equipment 1 LS $25,000.00 $25,000.00
4 Electrical Wiring, Conduits, and Equipment 1 LS $35,000.00 $35,000.00
5 SCADA Programming 1 LS $30,000.00 $30,000.00

Subtotal $170,000.00
Contingency 20% $34,000.00

Contruction Total $204,000.00
Engineering and Special Services $20,400.00
Electrical Engineering $20,000.00
Surveying $5,600.00 
TOTAL PROJECT COST $250,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
5 Vertical Turbine Pumps at Plant 2
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1
Removal of Existing Pump, Valves, Fittings and Demolition 
on Pump #1

1 LS $10,000.00 $10,000.00

2 2,100 gpm @ 160' TDH Vertical Turbine Pump 1 EA $145,000.00 $145,000.00

3
Pump Piping to incl. pump control valves, fittings, couplings, 
joint restraints and new conc. supports

1 LS $30,000.00 $30,000.00

4 Pump Station Electrical Modifications 1 LS $160,000.00 $160,000.00
5 Soft Starter Unit 1 EA $13,500.00 $13,500.00
6 SCADA Equipment, Sensors & Controls 1 LS $20,000.00 $20,000.00

Subtotal $378,500.00
Contingency 20% $76,000.00

Contruction Total $454,500.00
Engineering and Special Services $45,500.00
TOTAL PROJECT COST $500,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
7 Emergency Generator at Pump Station 2
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 Concrete Generator Base 1 LS $25,000.00 $25,000.00
2 600 KW Emergency Generator 1 EA $580,000.00 $580,000.00
3 Automatic Transfer Switch 1 LS $45,000.00 $45,000.00
4 Pump Station Electrical Modifications 1 LS $200,000.00 $200,000.00

Subtotal $850,000.00
Contingency 20% $170,000.00

Contruction Total $1,020,000.00
Engineering and Special Services $102,000.00
TOTAL PROJECT COST $1,122,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
8 PH 3 - 20" Transmission Line from N. Line of 164 Acre Tract to Pierce/Oglesby Road Intersection
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 Clearing, Grubbing & Tree Removal 1 LS $16,000.00 $16,000.00
2 20" Water Main 16,200 LF $165.00 $2,673,000.00
3 20" Butterfly Valves 2 EA $14,000.00 $28,000.00
4 20" Tieins 1 EA $7,600.00 $7,600.00
5 6" Gate Valves 2 EA $3,500.00 $7,000.00
6 2" Vacuum and Air Valves W/ Bollards 1 EA $18,000.00 $18,000.00
7 6" Blowoff Valves W/ Bollards 1 EA $16,000.00 $16,000.00
8 Fire Hydrant Assemblies 3 EA $9,500.00 $28,500.00
9 30" Casing by boring 120 LF $750.00 $90,000.00

10 Driveway Bores 60 LF $240.00 $14,400.00
11 Gravel Driveway Replacement 190 LF $40.00 $7,600.00
12 Trench Safety 16,200 LF $1.00 $16,200.00
13 Preconstruction Video & Photos 1 LS $6,500.00 $6,500.00
14 Erosion Control 1 LS $16,000.00 $16,000.00

Subtotal $2,944,800.00
Contingency 20% $589,200.00

Contruction Total $3,534,000.00
Engineering and Special Services $353,400.00
Subsurface Investigation $15,000.00
Easement Aquisition (18) $54,000.00
R.O.W. Agent $100,000.00
Surveying $40,600.00 
TOTAL PROJECT COST $4,097,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
9 PH 4 - 16" Transmission Line from Pierce/Oglesby Road Intersection to Plant 2
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 Clearing, Grubbing & Tree Removal 1 LS $12,000.00 $12,000.00
2 16" PVC C900 Water Main 9,600 LF $150.00 $1,440,000.00
3 16" Tie-ins 3 EA $6,000.00 $18,000.00
4 16" Gate Valves 5 EA $12,000.00 $60,000.00
5 12" Gate Valves 2 EA $4,600.00 $9,200.00
6 6" Gate Valves 3 EA $3,400.00 $10,200.00
7 2" Vacuum and Air Valves W/ Bollards 2 EA $18,000.00 $36,000.00
8 4" Blowoff Valves W/ Bollards 2 EA $15,000.00 $30,000.00
9 BackPressure Sustaining Valve & Vault 1 EA $48,000.00 $48,000.00

10 Fire Hydrant Assemblies 4 EA $9,500.00 $38,000.00
11 24" Casing by boring 440 LF $650.00 $286,000.00
12 Driveway Bores 415 LF $210.00 $87,150.00
13 Gravel Driveway Replacement 270 LF $40.00 $10,800.00
14 Trench Safety 9,600 LF $1.00 $9,600.00
15 Preconstruction Video & Photos 1 LS $5,000.00 $5,000.00
16 Erosion Control 1 LS $9,000.00 $9,000.00

Subtotal $2,108,950.00
Contingency 20% $421,050.00

Contruction Total $2,530,000.00
Engineering and Special Services $253,000.00
Subsurface Investigation $20,000.00
Easement Aquisition (25) $75,000.00
R.O.W. Agent $150,000.00
Surveying $24,000.00 
TOTAL PROJECT COST $3,052,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
10 Replace the 8" Feed Line to India with a 12" Main
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & ftgs 10,850 LF $120.00 $1,302,000.00
2 8" PVC C900 DR18 Water Main to include pipe & ftgs 60 LF $85.00 $5,100.00
3 12" Gate Valves w/boxes 5 EA $4,500.00 $22,500.00
4 8" Gate Valves w/boxes 1 EA $2,800.00 $2,800.00
5 12" Tie-ins 2 EA $4,500.00 $9,000.00
6 8" Tie-ins 1 EA $3,500.00 $3,500.00
7 18" diam. Welded Steel Casing by Boring 120 LF $390.00 $46,800.00
8 Fire Hydrant Assemblies 6 EA $9,000.00 $54,000.00
9 Driveway Bores 140 LF $95.00 $13,300.00

10 Gravel Drive Replacement 180 LF $40.00 $7,200.00
11 1" Poly SDR 9 shortside services 22 EA $1,500.00 $33,000.00
12 1" Poly SDR 9 longside services 1 EA $2,400.00 $2,400.00
13 Trench Safety 10,850 LF $2.00 $21,700.00
14 Preconstruction Video & Photos 1 LS $5,000.00 $5,000.00
15 Erosion Control 1 LS $4,000.00 $4,000.00
16 Grass Seeding 217,000 SF $0.10 $21,700.00

Subtotal $1,554,000.00
Contingency 30% $466,000.00

Contruction Total $2,020,000.00
Engineering and Special Services $202,000.00
Easement Aquisition (15) $45,000.00
R.O.W. Agent $90,000.00
Surveying $33,000.00 
TOTAL PROJECT COST $2,390,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
11 Hwy 2377 12" From FM 342 to Red Oak School
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & fittings 3,100 LF $120.00 $372,000.00
2 12" Gate Valves w/boxes 5 EA $4,200.00 $21,000.00
3 8" Tie-ins 3 EA $3,500.00 $10,500.00
4 18" diam. Welded Steel Casing by Boring 120 LF $390.00 $46,800.00
5 12" diam. Driveway Bores 180 LF $100.00 $18,000.00
6 1" Poly SDR 9 shortside services 4 EA $1,600.00 $6,400.00
7 1" Poly SDR 9 longside services 1 EA $2,400.00 $2,400.00
8 2" Steel Casing by Boring 100 LF $46.00 $4,600.00
9 Fire Hydrant Assemblies 5 EA $9,500.00 $47,500.00

10 Gravel Drive Replacement 40 LF $45.00 $1,800.00
11 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
12 Trench Safety 3,100 LF $1.00 $3,100.00
13 Erosion Control 1 LS $5,500.00 $5,500.00
14 Grass Seeding 62,000 SF $0.10 $6,200.00

Subtotal $549,800.00
Contingency 20% $110,200.00

Contruction Total $660,000.00
Engineering and Special Services $66,000.00
Easement Aquisition (9) $27,000.00
R.O.W. Agent $60,000.00
Surveying $10,000.00 
TOTAL PROJECT COST $823,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
13 Old Church Road Water Line Connection
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & ftgs 2,150 LF $120.00 $258,000.00
2 6" PVC C900 DR18 Water Main to include pipe & ftgs 400 LF $70.00 $28,000.00
3 12" Gate Valves w/boxes 3 EA $4,500.00 $13,500.00
4 6" Gate Valves w/boxes 1 EA $2,800.00 $2,800.00
5 12" Tie-ins 1 EA $4,900.00 $4,900.00
6 6" Tie-ins 2 EA $2,700.00 $5,400.00
7 18" diam. Welded Steel Casing by Boring 200 LF $390.00 $78,000.00
8 Fire Hydrant Assemblies 2 EA $9,500.00 $19,000.00
9 Gravel Drive Replacement 100 LF $40.00 $4,000.00

10 Trench Safety 2,600 LF $1.00 $2,600.00
11 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
12 Erosion Control 1 LS $3,000.00 $3,000.00
13 Grass Seeding 43,000 SF $0.10 $4,300.00

Subtotal $427,500.00
Contingency 20% $85,500.00

Contruction Total $513,000.00
Engineering and Special Services $51,300.00
Easement Aquisition (2) $8,000.00
R.O.W. Agent $16,700.00
Surveying $8,000.00 
TOTAL PROJECT COST $597,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date

  

      

S
T

ATE 
OF TEXA

S

R
EG STERE

D

58726

P
R

O
F

E
SS
IONAL E

NG
IN

E
E

R

BENJAMIN S. SHANKLIN

 

 

I

2-11-2026

11/2/2026

11-2-2026

12



ROCKETT SPECIAL UTILITY DISTRICT
15 Brushy Creek 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & fittings 7,100 LF $82.00 $582,200.00
2 8" Gate Valves w/boxes 6 EA $3,600.00 $21,600.00
3 8" Tie-ins 2 EA $3,250.00 $6,500.00
4 1" Poly SDR 9 shortside services 16 EA $1,500.00 $24,000.00
5 1" Poly SDR 9 longside services 8 EA $2,400.00 $19,200.00
6 2" Steel Casing by Boring 280 LF $45.00 $12,600.00
7 Fire Hydrant Assemblies 8 EA $9,200.00 $73,600.00
8 8" Driveway Bores 150 LF $90.00 $13,500.00
9 Gravel Drive Replacement 180 LF $45.00 $8,100.00

10 Preconstruction Video & Photos 1 LS $3,500.00 $3,500.00
11 Erosion Control 1 LS $6,000.00 $6,000.00
12 Grass Seeding 130,000 SF $0.10 $13,000.00

Subtotal $783,800.00
Contingency 20% $156,200.00

Contruction Total $940,000.00
Engineering and Special Services $94,000.00
Easement Aquisition (14) $42,000.00
R.O.W. Agent $85,000.00
Surveying $21,000.00 
TOTAL PROJECT COST $1,182,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
16 Plant 1 to Bell Chapel Rd. 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & fittings 3,700 LF $120.00 $444,000.00
2 12" Gate Valves w/boxes 7 EA $3,600.00 $25,200.00
3 12" Tie-ins 2 EA $4,500.00 $9,000.00
4 8" Tie-ins 1 EA $3,500.00 $3,500.00
5 6" Tie-ins 2 EA $2,700.00 $5,400.00
6 4" Tie-ins 1 EA $2,300.00 $2,300.00
7 18" diam. Welded Steel Casing by Boring 280 LF $390.00 $109,200.00
8 12" diam. Driveway Bores 300 LF $110.00 $33,000.00
9 1" Poly SDR 9 shortside services 24 EA $1,500.00 $36,000.00

10 1" Poly SDR 9 longside services 2 EA $3,000.00 $6,000.00
11 2" Steel Casing by Boring 200 LF $46.00 $9,200.00
12 Fire Hydrant Assemblies 6 EA $9,400.00 $56,400.00
13 Gravel Drive Replacement 120 LF $45.00 $5,400.00
14 Preconstruction Video & Photos 1 LS $3,000.00 $3,000.00
15 Erosion Control 1 LS $5,000.00 $5,000.00
16 Grass Seeding 74,000 SF $0.10 $7,400.00

Subtotal $760,000.00
Contingency 20% $152,000.00

Contruction Total $912,000.00
Engineering and Special Services $91,200.00
Easement Aquisition (20) $60,000.00
R.O.W. Agent $125,000.00
Surveying $11,800.00 
TOTAL PROJECT COST $1,200,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
17 Moseley/Stevens Road 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & fittings 3,600 LF $82.00 $295,200.00
2 8" Gate Valves w/boxes 5 EA $3,600.00 $18,000.00
3 8" Tie-ins 4 EA $3,250.00 $13,000.00
4 14" diam. Welded Steel Casing by Boring 40 LF $310.00 $12,400.00
5 1" Poly SDR 9 shortside services 4 EA $1,500.00 $6,000.00
6 1" Poly SDR 9 longside services 2 EA $2,300.00 $4,600.00
7 2" Steel Casing by Boring 70 LF $50.00 $3,500.00
8 Fire Hydrant Assemblies 3 EA $9,400.00 $28,200.00
9 Gravel Drive Replacement 60 LF $45.00 $2,700.00

10 Preconstruction Video & Photos 1 LS $3,000.00 $3,000.00
11 Erosion Control 1 LS $4,000.00 $4,000.00
12 Grass Seeding 24,000 SF $0.10 $2,400.00

Subtotal $393,000.00
Contingency 30% $117,000.00

Contruction Total $510,000.00
Engineering and Special Services $51,000.00
Easement Aquisition (4) $12,000.00
R.O.W. Agent $30,000.00
Surveying $17,000.00 
TOTAL PROJECT COST $620,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
18 Brown St. 12" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & fittings 3,900 LF $120.00 $468,000.00
2 12" Gate Valves w/boxes 5 EA $4,200.00 $21,000.00
3 8" Tie-ins 3 EA $3,250.00 $9,750.00
4 14" diam. Welded Steel Casing by Boring 110 LF $310.00 $34,100.00
5 1" Poly SDR 9 shortside services 4 EA $1,500.00 $6,000.00
6 1" Poly SDR 9 longside services 8 EA $2,400.00 $19,200.00
7 2" Steel Casing by Boring 800 LF $45.00 $36,000.00
8 Fire Hydrant Assemblies 5 EA $9,500.00 $47,500.00
9 12" Driveway Bores 120 LF $100.00 $12,000.00

10 Gravel Drive Replacement 60 LF $45.00 $2,700.00
11 Preconstruction Video & Photos 1 LS $3,000.00 $3,000.00
12 Trench Safety 3,900 LF $1.00 $3,900.00
13 Erosion Control 1 LS $4,000.00 $4,000.00
14 Grass Seeding 24,000 SF $0.10 $2,400.00

Subtotal $669,550.00
Contingency 30% $200,450.00

Contruction Total $870,000.00
Engineering and Special Services $87,000.00
Easement Aquisition (9) $27,000.00
R.O.W. Agent $60,000.00
Surveying $16,000.00 
TOTAL PROJECT COST $1,060,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date

  

      

S
T

ATE 
OF TEXA

S

R
EG STERE

D

58726

P
R

O
F

E
SS
IONAL E

NG
IN

E
E

R

BENJAMIN S. SHANKLIN

 

 

I

2-11-2026

11/2/2026

11-2-2026

16



ROCKETT SPECIAL UTILITY DISTRICT
22 FM 660 12" Upgrade from Bristol Pump Station to Stacks Road
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & fittings 2,500 LF $120.00 $300,000.00
2 12" Gate Valves w/boxes 5 EA $4,200.00 $21,000.00
3 12" Tie-ins 2 EA $3,250.00 $6,500.00
4 1" Poly SDR 9 shortside services 4 EA $1,500.00 $6,000.00
5 1" Poly SDR 9 longside services 4 EA $2,300.00 $9,200.00
6 2" Steel Casing by Boring 140 LF $45.00 $6,300.00
7 Fire Hydrant Assemblies 3 EA $9,400.00 $28,200.00
8 8" Driveway Bores 90 LF $90.00 $8,100.00
9 Gravel Drive Replacement 60 LF $45.00 $2,700.00

10 Preconstruction Video & Photos 1 LS $2,000.00 $2,000.00
11 Trench Safety 2,500 LF $1.00 $2,500.00
12 Erosion Control 1 LS $2,500.00 $2,500.00
13 Grass Seeding 50,000 SF $0.10 $5,000.00

Subtotal $400,000.00
Contingency 30% $120,000.00

Contruction Total $520,000.00
Engineering and Special Services $52,000.00
Easement Aquisition (10) $30,000.00
R.O.W. Agent $60,000.00
Surveying $10,000.00 
TOTAL PROJECT COST $672,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
24 Vertical Turbine Pumps at Kristen Pump Station
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1
Removal of Existing Pumps, Valves, & Fittings and 
Demolition on Pumps #1 & #4

1 LS $15,000.00 $15,000.00

2 4,800 gpm @ 165' TDH Vertical Turbine Pumps 2 EA $150,000.00 $300,000.00

3
Pump Piping to incl. pump control valves, fittings, couplings, 
joint restraints and new conc. supports

1 LS $130,000.00 $130,000.00

4 Pump Station Electrical Modifications 1 LS $400,000.00 $400,000.00
5 Soft Starter Units 2 EA $25,000.00 $50,000.00
6 SCADA Equipment, Sensors & Controls 1 LS $28,000.00 $28,000.00

Subtotal $923,000.00
Contingency 30% $277,000.00

Contruction Total $1,200,000.00
Engineering and Special Services $120,000.00
TOTAL PROJECT COST $1,320,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
25 Palmyra/Pace Roads 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 4,800 LF $85.00 $408,000.00
2 8" Gate Valves w/boxes 5 EA $3,600.00 $18,000.00
3 8" Tie-ins 3 EA $3,500.00 $10,500.00
5 14" diam. Welded Steel Casing by Boring 40 LF $310.00 $12,400.00
6 8" diam. Driveway Bores 60 LF $95.00 $5,700.00
7 1" Poly SDR 9 shortside services 5 EA $1,500.00 $7,500.00
8 1" Poly SDR 9 longside services 4 EA $2,500.00 $10,000.00
9 2" Steel Casing by Boring 140 LF $45.00 $6,300.00

10 Fire Hydrant Assemblies 2 EA $9,500.00 $19,000.00
11 Gravel Drive Replacement 80 LF $40.00 $3,200.00
12 Trench Safety 4,800 LF $1.00 $4,800.00
13 Preconstruction Video & Photos 1 LS $5,000.00 $5,000.00
14 Erosion Control 1 LS $5,000.00 $5,000.00
15 Grass Seeding 96,000 SF $0.10 $9,600.00

Subtotal $525,000.00
Contingency 30% $157,500.00

Contruction Total $682,500.00
Engineering and Special Services $68,250.00
Easement Aquisition (5) $15,000.00
R.O.W. Agent $34,000.00
Surveying $14,250.00 
TOTAL PROJECT COST $814,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
26 Farrar Road & Texas Drive 8" Line Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 4,800 LF $85.00 $408,000.00
2 8" Gate Valves w/boxes 8 EA $3,500.00 $28,000.00
3 8" Tie-ins 3 EA $3,700.00 $11,100.00
4 14" diam. Welded Steel Casing by Boring 40 LF $300.00 $12,000.00
5 8" diam. Driveway Bores 90 LF $90.00 $8,100.00
6 1" Poly SDR 9 shortside services 16 EA $1,250.00 $20,000.00
7 1" Poly SDR 9 longside services 12 EA $2,300.00 $27,600.00
8 2" Steel Casing by Boring 420 LF $40.00 $16,800.00
9 Fire Hydrant Assemblies 4 EA $9,000.00 $36,000.00

10 Gravel Drive Replacement 150 LF $40.00 $6,000.00
11 Trench Safety 4,800 LF $1.00 $4,800.00
12 Preconstruction Video & Photos 1 LS $5,000.00 $5,000.00
13 Erosion Control 1 LS $7,000.00 $7,000.00
14 Grass Seeding 96,000 SF $0.10 $9,600.00

Subtotal $600,000.00
Contingency 30% $180,000.00

Contruction Total $780,000.00
Engineering and Special Services $78,000.00
Easement Aquisition (16) $48,000.00
R.O.W. Agent $100,000.00
Surveying $14,000.00 
TOTAL PROJECT COST $1,020,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
27 FM 1722 12" Improvements
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & ftgs 2,800 LF $120.00 $336,000.00
2 12" Gate Valves w/boxes 3 EA $4,500.00 $13,500.00
3 8" Tie-ins 1 EA $3,500.00 $3,500.00
4 18" diam. Welded Steel Casing by Boring 100 LF $390.00 $39,000.00
5 12" diam. Driveway Bores 20 LF $95.00 $1,900.00
6 1" Poly SDR 9 shortside services 16 EA $1,500.00 $24,000.00
7 1" Poly SDR 9 longside services 12 EA $2,500.00 $30,000.00
8 2" Steel Casing by Boring 420 LF $45.00 $18,900.00
9 Fire Hydrant Assemblies 1 EA $9,400.00 $9,400.00

10 Gravel Drive Replacement 30 LF $40.00 $1,200.00
11 Trench Safety 2,800 LF $1.00 $2,800.00
12 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
13 Erosion Control 1 LS $3,000.00 $3,000.00
14 Grass Seeding 56,000 SF $0.10 $5,600.00

Subtotal $492,800.00
Contingency 30% $147,200.00

Contruction Total $640,000.00
Engineering and Special Services $64,000.00
Easement Aquisition (15) $45,000.00
R.O.W. Agent $95,000.00
Surveying $10,000.00 
TOTAL PROJECT COST $854,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
28 Batchler/Bent Trail Improvements
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & ftgs 5,700 LF $120.00 $684,000.00
2 8" PVC C900 DR18 Water Main to include pipe & ftgs 2,100 LF $85.00 $178,500.00
3 12" Gate Valves w/boxes 9 EA $4,500.00 $40,500.00
4 8" Gate Valves w/boxes 6 EA $3,900.00 $23,400.00
5 12" Tie-ins 4 EA $4,800.00 $19,200.00
6 8" Tie-ins 2 EA $3,400.00 $6,800.00
7 18" diam. Welded Steel Casing by Boring 120 LF $390.00 $46,800.00
8 Fire Hydrant Assemblies 5 EA $9,500.00 $47,500.00
9 Driveway Bores 160 LF $100.00 $16,000.00

10 Gravel Drive Replacement 180 LF $40.00 $7,200.00
11 1" Poly SDR 9 shortside services 20 EA $1,500.00 $30,000.00
12 1" Poly SDR 9 longside services 16 EA $2,400.00 $38,400.00
13 Trench Safety 5,700 LF $1.00 $5,700.00
14 Preconstruction Video & Photos 1 LS $5,000.00 $5,000.00
15 Erosion Control 1 LS $4,000.00 $4,000.00
16 Grass Seeding 156,000 SF $0.10 $15,600.00

Subtotal $1,168,600.00
Contingency 30% $351,400.00

Contruction Total $1,520,000.00
Engineering and Special Services $152,000.00
Easement Aquisition (20) $60,000.00
R.O.W. Agent $120,000.00
Surveying $18,000.00 
TOTAL PROJECT COST $1,870,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
29 Bluff Springs Road 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 3,000 LF $85.00 $255,000.00
2 8" Gate Valves w/boxes 4 EA $3,600.00 $14,400.00
3 8" Tie-ins 2 EA $3,600.00 $7,200.00
4 8" Diam. Driveway Bores 40 LF $100.00 $4,000.00
5 1" Poly SDR 9 shortside services 4 EA $1,500.00 $6,000.00
6 1" Poly SDR 9 longside services 4 EA $2,400.00 $9,600.00
7 2" Steel Casing by Boring 140 LF $45.00 $6,300.00
8 Fire Hydrant Assemblies 2 EA $9,500.00 $19,000.00
9 Gravel Drive Replacement 80 LF $50.00 $4,000.00

10 Trench Safety 3,000 LF $1.00 $3,000.00
11 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
12 Erosion Control 1 LS $3,000.00 $3,000.00
13 Grass Seeding 60,000 SF $0.10 $6,000.00

Subtotal $341,500.00
Contingency 30% $102,500.00

Contruction Total $444,000.00
Engineering and Special Services $44,400.00
Easement Aquisition (5) $16,600.00
R.O.W. Agent $34,000.00
Surveying $9,000.00 
TOTAL PROJECT COST $548,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
30 Trumbull Road 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 5,700 LF $85.00 $484,500.00
2 8" Gate Valves w/boxes 5 EA $3,600.00 $18,000.00
3 8" Tie-ins 3 EA $3,500.00 $10,500.00
5 14" diam. Welded Steel Casing by Boring 40 LF $310.00 $12,400.00
6 8" diam. Driveway Bores 80 LF $95.00 $7,600.00
7 1" Poly SDR 9 shortside services 10 EA $1,450.00 $14,500.00
8 1" Poly SDR 9 longside services 4 EA $2,400.00 $9,600.00
9 2" Steel Casing by Boring 140 LF $45.00 $6,300.00

10 Fire Hydrant Assemblies 4 EA $9,000.00 $36,000.00
11 Gravel Drive Replacement 90 LF $40.00 $3,600.00
12 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
13 Erosion Control 1 LS $5,000.00 $5,000.00
14 Grass Seeding 114,000 SF $0.10 $11,400.00

Subtotal $623,400.00
Contingency 30% $186,600.00

Contruction Total $810,000.00
Engineering and Special Services $81,000.00
Easement Aquisition (14) $42,000.00
R.O.W. Agent $85,000.00
Surveying $18,000.00 
TOTAL PROJECT COST $1,036,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
31 FM 983 16" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 16" PVC C900 Water Main 6,600 LF $160.00 $1,056,000.00
2 16" Tie-ins 3 EA $6,000.00 $18,000.00
3 16" Gate Valves 6 EA $12,000.00 $72,000.00
4 12" Gate Valves 2 EA $4,500.00 $9,000.00
5 6" Gate Valves 1 EA $3,600.00 $3,600.00
6 2" Vacuum and Air Valves W/ Bollards 2 EA $18,000.00 $36,000.00
7 4" Blowoff Valves W/ Bollards 2 EA $15,000.00 $30,000.00
8 1" Poly SDR 9 shortside services 19 EA $1,500.00 $28,500.00
9 1" Poly SDR 9 longside services 10 EA $2,400.00 $24,000.00

10 Fire Hydrant Assemblies 3 EA $9,400.00 $28,200.00
11 24" Casing by boring 80 LF $650.00 $52,000.00
12 Driveway Bores 185 LF $220.00 $40,700.00
13 Gravel Driveway Replacement 270 LF $40.00 $10,800.00
14 Trench Safety 6,600 LF $2.00 $13,200.00
15 Preconstruction Video & Photos 1 LS $5,000.00 $5,000.00
16 Erosion Control 1 LS $6,000.00 $6,000.00
17 Grass Seeding 132,000 SF $0.10 $13,200.00

Subtotal $1,446,200.00
Contingency 30% $433,800.00

Contruction Total $1,880,000.00
Engineering and Special Services $188,000.00
Subsurface Investigation $20,000.00
Easement Aquisition 19) $57,000.00
R.O.W. Agent $120,000.00
Surveying $20,000.00 
TOTAL PROJECT COST $2,285,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for
engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for
construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
32 Lowrance Road 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 2,200 LF $85.00 $187,000.00
2 8" Gate Valves w/boxes 5 EA $3,700.00 $18,500.00
3 8" Tie-ins 2 EA $3,600.00 $7,200.00
4 8" diam. Driveway Bores 40 LF $95.00 $3,800.00
5 1" Poly SDR 9 shortside services 4 EA $1,600.00 $6,400.00
6 1" Poly SDR 9 longside services 4 EA $2,500.00 $10,000.00
7 2" Steel Casing by Boring 140 LF $45.00 $6,300.00
8 Fire Hydrant Assemblies 2 EA $9,500.00 $19,000.00
9 Gravel Drive Replacement 120 LF $40.00 $4,800.00

10 Trench Safety 2,200 LF $1.00 $2,200.00
11 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
12 Erosion Control 1 LS $3,000.00 $3,000.00
13 Grass Seeding 44,000 SF $0.10 $4,400.00

Subtotal $276,600.00
Contingency 30% $83,400.00

Contruction Total $360,000.00
Engineering and Special Services $36,000.00
Easement Aquisition (5) $15,000.00
R.O.W. Agent $34,000.00
Surveying $7,000.00 
TOTAL PROJECT COST $452,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
33 Boyce Road 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 6,800 LF $85.00 $578,000.00
2 8" Gate Valves w/boxes 3 EA $3,600.00 $10,800.00
3 8" Tie-ins 2 EA $3,400.00 $6,800.00
4 8" diam. Driveway Bores 40 LF $90.00 $3,600.00
5 1" Poly SDR 9 shortside services 7 EA $1,500.00 $10,500.00
6 1" Poly SDR 9 longside services 8 EA $2,400.00 $19,200.00
7 2" Steel Casing by Boring 280 LF $45.00 $12,600.00
8 Fire Hydrant Assemblies 2 EA $9,000.00 $18,000.00
9 Gravel Drive Replacement 120 LF $40.00 $4,800.00

10 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
11 Erosion Control 1 LS $3,000.00 $3,000.00
12 Grass Seeding 136,000 SF $0.10 $13,600.00

Subtotal $684,900.00
Contingency 30% $205,100.00

Contruction Total $890,000.00
Engineering and Special Services $89,000.00
Easement Aquisition (5) $15,000.00
R.O.W. Agent $35,000.00
Surveying $21,000.00 
TOTAL PROJECT COST $1,050,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
34 August & Lee Road 12" Improvements
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & ftgs 3,800 LF $120.00 $456,000.00
2 8" PVC C900 DR18 Water Main to include pipe & ftgs 60 LF $85.00 $5,100.00
3 12" Gate Valves w/boxes 8 EA $4,500.00 $36,000.00
4 8" Gate Valves w/boxes 1 EA $3,100.00 $3,100.00
5 12" Tie-ins 3 EA $4,600.00 $13,800.00
6 8" Tie-ins 2 EA $3,500.00 $7,000.00
7 18" diam. Welded Steel Casing by Boring 80 LF $390.00 $31,200.00
8 Fire Hydrant Assemblies 4 EA $9,400.00 $37,600.00
9 Driveway Bores 160 LF $100.00 $16,000.00

10 Gravel Drive Replacement 120 LF $40.00 $4,800.00
11 1" Poly SDR 9 shortside services 16 EA $1,500.00 $24,000.00
12 1" Poly SDR 9 longside services 14 EA $2,400.00 $33,600.00
13 Trench Safety 3,800 LF $2.00 $7,600.00
14 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
15 Erosion Control 1 LS $5,000.00 $5,000.00
16 Grass Seeding 77,000 SF $0.10 $7,700.00

Subtotal $692,500.00
Contingency 30% $207,500.00

Contruction Total $900,000.00
Engineering and Special Services $90,000.00
Easement Aquisition (15) $45,000.00
R.O.W. Agent $90,000.00
Surveying $12,000.00 
TOTAL PROJECT COST $1,137,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
35  Ten Mile Road 8" Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 4,500 LF $85.00 $382,500.00
2 8" Gate Valves w/boxes 5 EA $3,600.00 $18,000.00
3 8" Tie-ins 2 EA $3,500.00 $7,000.00
5 14" diam. Welded Steel Casing by Boring 100 LF $310.00 $31,000.00
6 8" diam. Driveway Bores 120 LF $95.00 $11,400.00
7 1" Poly SDR 9 shortside services 14 EA $1,500.00 $21,000.00
8 1" Poly SDR 9 longside services 4 EA $2,400.00 $9,600.00
9 2" Steel Casing by Boring 140 LF $45.00 $6,300.00

10 Fire Hydrant Assemblies 2 EA $9,300.00 $18,600.00
11 Gravel Drive Replacement 120 LF $40.00 $4,800.00
12 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
13 Erosion Control 1 LS $3,000.00 $3,000.00
14 Grass Seeding 90,000 SF $0.10 $9,000.00

Subtotal $526,200.00
Contingency 30% $157,800.00

Contruction Total $684,000.00
Engineering and Special Services $68,400.00
Easement Aquisition (14) $42,000.00
R.O.W. Agent $85,000.00
Surveying $14,600.00 
TOTAL PROJECT COST $894,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
36 FM 879 12" Upgrade from Boyce to Mosley
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & ftgs 9,100 LF $120.00 $1,092,000.00
2 8" PVC C900 DR18 Water Main to include pipe & ftgs 60 LF $85.00 $5,100.00
3 12" Gate Valves w/boxes 8 EA $4,400.00 $35,200.00
4 8" Gate Valves w/boxes 1 EA $2,800.00 $2,800.00
5 12" Tie-ins 2 EA $4,250.00 $8,500.00
6 8" Tie-ins 1 EA $3,600.00 $3,600.00
7 18" diam. Welded Steel Casing by Boring 160 LF $390.00 $62,400.00
8 Fire Hydrant Assemblies 7 EA $9,400.00 $65,800.00
9 Driveway Bores 120 LF $95.00 $11,400.00

10 Gravel Drive Replacement 120 LF $45.00 $5,400.00
11 1" Poly SDR 9 shortside services 7 EA $1,500.00 $10,500.00
12 1" Poly SDR 9 longside services 7 EA $2,400.00 $16,800.00
13 Trench Safety 9,100 LF $1.00 $9,100.00
14 Preconstruction Video & Photos 1 LS $6,000.00 $6,000.00
15 Erosion Control 1 LS $9,000.00 $9,000.00
16 Grass Seeding 182,000 SF $0.10 $18,200.00

Subtotal $1,361,800.00
Contingency 30% $408,200.00

Contruction Total $1,770,000.00
Engineering and Special Services $177,000.00
Easement Aquisition (9) $27,000.00
R.O.W. Agent $65,000.00
Surveying $28,000.00 
TOTAL PROJECT COST $2,067,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
37 1.0 MG Elevated Storage Tank in Plant 2 Service Area 
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 1.0 MG Composite Elevated Tank 1 LS $6,000,000 $6,000,000
2 Yard Piping, Valves & Controls 1 LS $150,000 $150,000
3 Site Work, Grading & Fencing 1 LS $150,000 $150,000

Subtotal $6,300,000.00
Contingency 30% $1,890,000.00

Contruction Total $8,190,000.00
Engineering and Special Services $819,000.00
Land for Plant Site $100,000.00
Surveying $60,000.00 
TOTAL PROJECT COST $9,169,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
38 Hampel & Neck Roads Upgrade
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & ftgs 6,500 LF $120.00 $780,000.00
2 8" PVC C900 DR18 Water Main to include pipe & ftgs 5,500 LF $85.00 $467,500.00
3 12" Gate Valves w/boxes 5 EA $4,500.00 $22,500.00
4 8" Gate Valves w/boxes 5 EA $3,200.00 $16,000.00
5 12" Tie-ins 2 EA $4,400.00 $8,800.00
6 8" Tie-ins 3 EA $3,500.00 $10,500.00
7 14" diam. Welded Steel Casing by Boring 140 LF $390.00 $54,600.00
8 Fire Hydrant Assemblies 7 EA $9,300.00 $65,100.00
9 Driveway Bores 200 LF $95.00 $19,000.00

10 Gravel Drive Replacement 200 LF $40.00 $8,000.00
11 1" Poly SDR 9 shortside services 34 EA $1,500.00 $51,000.00
12 1" Poly SDR 9 longside services 31 EA $2,400.00 $74,400.00
13 Trench Safety 6,500 LF $1.00 $6,500.00
14 Preconstruction Video & Photos 1 LS $6,000.00 $6,000.00
15 Erosion Control 1 LS $9,000.00 $9,000.00
16 Grass Seeding 240,000 SF $0.10 $24,000.00

Subtotal $1,622,900.00
Contingency 30% $487,100.00

Contruction Total $2,110,000.00
Engineering and Special Services $211,000.00
Easement Aquisition (35) $105,000.00
R.O.W. Agent $208,000.00
Surveying $36,000.00 
TOTAL PROJECT COST $2,670,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
39 Old Hwy 287 8" Extension
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 8" PVC C900 DR18 Water Main to include pipe & ftgs 6,500 LF $85.00 $552,500.00
2 6" PVC C900 DR18 Water Main to include pipe & ftgs 100 LF $70.00 $7,000.00
3 8" Gate Valves w/boxes 5 EA $3,000.00 $15,000.00
4 6" Gate Valves w/boxes 1 EA $2,800.00 $2,800.00
5 12" Tie-ins 1 EA $4,500.00 $4,500.00
6 6" Tie-ins 2 EA $2,600.00 $5,200.00
4 8" diam. Driveway Bores 200 LF $95.00 $19,000.00
8 1" Poly SDR 9 shortside services 21 EA $1,500.00 $31,500.00
9 Fire Hydrant Assemblies 6 EA $9,000.00 $54,000.00

10 Gravel Drive Replacement 400 LF $40.00 $16,000.00
11 Trench Safety 6,500 LF $1.00 $6,500.00
12 Preconstruction Video & Photos 1 LS $5,000.00 $5,000.00
13 Erosion Control 1 LS $6,000.00 $6,000.00
14 Grass Seeding 130,000 SF $0.10 $13,000.00

Subtotal $738,000.00
Contingency 30% $222,000.00

Contruction Total $960,000.00
Engineering and Special Services $96,000.00
Easement Aquisition (20) $60,000.00
R.O.W. Agent $121,000.00
Surveying $20,000.00 
TOTAL PROJECT COST $1,257,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
40 1.5 MG Elevated Storage Tank in Plant 1 Service Area 
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 1.5 MG Composite Elevated Tank 1 LS $7,500,000 $7,500,000.00 
2 Yard Piping, Valves & Controls 1 LS $150,000 $150,000.00 
3 Site Work, Grading & Fencing 1 LS $150,000 $150,000.00 

Subtotal $7,800,000.00
Contingency 30% $2,340,000.00

Contruction Total $10,140,000.00
Engineering and Special Services $1,014,000.00
Land for Plant Site $100,000.00
Surveying $60,000.00 
TOTAL PROJECT COST $11,314,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
41 FM 813, Gibson & Remington 16" Improvement 
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 16" PVC C900 DR18 Water Main to include pipe & fittings 11,000 LF $170.00 $1,870,000.00
2 16" Gate Valves w/boxes 6 EA $14,000.00 $84,000.00
3 8" Gate Valves w/boxes 9 EA $3,600.00 $32,400.00
4 16" Tie-ins 6 EA $9,000.00 $54,000.00
5 24" diam. Welded Steel Casing by Boring 160 LF $800.00 $128,000.00
6 16" diam. Driveway Bores 120 LF $150.00 $18,000.00
7 1" Poly SDR 9 shortside services 24 EA $1,400.00 $33,600.00
8 1" Poly SDR 9 longside services 6 EA $2,400.00 $14,400.00
9 2" Steel Casing by Boring 210 LF $45.00 $9,450.00

10 Fire Hydrant Assemblies 11 EA $9,000.00 $99,000.00
11 Gravel Drive Replacement 270 LF $45.00 $12,150.00
12 Trench Safety 11,000 LF $1.00 $11,000.00
13 Preconstruction Video & Photos 1 LS $4,000.00 $4,000.00
14 Erosion Control 1 LS $8,000.00 $8,000.00
15 Grass Seeding 220,000 SF $0.10 $22,000.00

Subtotal $2,400,000.00
Contingency 30% $720,000.00

Contruction Total $3,120,000.00
Engineering and Special Services $312,000.00
Easement Aquisition (32) $96,000.00
R.O.W. Agent $185,000.00
Surveying $33,000.00 
TOTAL PROJECT COST $3,746,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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ROCKETT SPECIAL UTILITY DISTRICT
42 FM 878 & Palmetto 12" Improvement
Preliminary Engineer's Statement of Probable Cost
2/11/2026

UNIT TOTAL
DESCRIPTION QUANTITY UNIT PRICE PRICE

1 12" PVC C900 DR18 Water Main to include pipe & fittings 9,000 LF $120.00 $1,080,000.00
2 12" Gate Valves w/boxes 5 EA $4,200.00 $21,000.00
3 8" PVC C900 DR18 Water Main to include pipe & fittings 1,200 LF $85.00 $102,000.00
4 8" Gate Valves w/boxes 2 EA $3,600.00 $7,200.00
5 Tie-ins 3 EA $3,500.00 $10,500.00
6 18" diam. Welded Steel Casing by Boring 110 LF $390.00 $42,900.00
7 12" diam. Driveway Bores 180 LF $110.00 $19,800.00
8 1" Poly SDR 9 shortside services 2 EA $1,600.00 $3,200.00
9 1" Poly SDR 9 longside services 1 EA $2,500.00 $2,500.00

10 2" Steel Casing by Boring 35 LF $50.00 $1,750.00
11 Fire Hydrant Assemblies 5 EA $9,500.00 $47,500.00
12 Gravel Drive Replacement 60 LF $45.00 $2,700.00
13 Preconstruction Video & Photos 1 LS $6,000.00 $6,000.00
14 Trench Safety 9,000 LF $1.00 $9,000.00
15 Erosion Control 1 LS $8,000.00 $8,000.00
16 Grass Seeding 204,000 SF $0.10 $20,400.00

Subtotal $1,384,450.00
Contingency 30% $415,550.00

Contruction Total $1,800,000.00
Engineering and Special Services $180,000.00
Easement Aquisition (13) $39,000.00
R.O.W. Agent $80,000.00
Surveying $31,000.00 
TOTAL PROJECT COST $2,130,000.00 
This document is released for the purpose of providing a preliminary budget construction cost estimate and agreement for

engineering services under the authority of Benjamin S. Shanklin, P.E. 58726 on February 11, 2026.  It is not to be used for

construction, bidding or permitting purposes.  An actual design was not performed to develop the costs contained herein. 

Benjamin S. Shanklin, P.E.                          Date
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